

D/ODP *abg*
C/P+PG/MS. *ml*
C/P+BG/MS-*jab*

DD/A/ODP WEEKLY REPORT
Week of 9-16 September 1977

I. Major Activities During the Past Week: (U)

A. Support to OP (U)

(U) CAPER - Record and control the applicant case processing activities of the Office of Personnel. The customer has requested that the scope of the study be expanded from the applicant processing system to include full pre-EOD case processing. Completion of the feasibility study has been scheduled for the end of October.

25X1A

B. Support to OWI (U)

(C) TRAJ - Determination of trajectory or orbit for STATINTL missile/space events. The FY 78 proposal from [REDACTED] Corporation for resident contractor services [REDACTED]

25X1A

[REDACTED] to support the MVS/TRP computer program has been received and coordinated with CAB/AVAD/OWI. The proposal is ready to be forwarded to the Program and Budget Staff, ODP when OWI completes the documentation for the transfer of funds. The proposal cost is \$80,047.00 of which OWI was asked to provide one-half.

25X1A

(C) Personnel from the Foreign Technology Division, Air Force Systems Command, Wright-Patterson AFB, Ohio visited ODP last week to coordinate FY 78 plans for the development of computer software for the analysis of aerospace vehicle trajectory data. This meeting confirmed tentative plans for FTD to transfer \$100K to ODP to be used to procure additional contractual services of mutual interest as an expansion of ODP's FY 78 contract with [REDACTED]. A memo to the Acting Deputy Director for Administration has been prepared for D/ODP's signature requesting authority to accept the funding proposed by FTD. [REDACTED]

25X1A

25X1A

C. Support to OTR (U)

(U) PREVMAIN - A system for preventive maintenance for OTR. The basic system, implemented using CPCAM and

RAMIS, will be provided to OTR by 1 October to support preventive maintenance of equipment. The following will not be provided by that date:

- 1) Microfiche output for the Inventory Report.
- 2) Printing device for producing hard copy reports.

None of these items are critical in that the basic system is sufficient [REDACTED] to begin capturing the data. Hard copy reports will be produced at Headquarters and mailed [REDACTED]

25X1A

25X1A

25X1A

25X1A

(U) A demonstration of the basic system will be given [REDACTED] on 15 September to the Chief of Logistics Branch. A representative from Engineering Division, ODP will be present to address the printer issue. A schedule for installation of the printer will be determined after this meeting. [REDACTED]

D. Training During the Past Week: (U)

25X1A

(U) A three-day course, EDP Orientation, was completed by 21 students. [REDACTED]

Nothing to report on FOIA.